

SAPC 21824

Copy 2 of 5

4 December 1957

Dear Bob:

Reference is made to your CMCC Dec. No. 151X5.830 concerning funding required for Contract No. A-103.

The definitive contract presently in your possession for execution and return allocates the following to the contract:

| <u>Period</u>             | <u>Dollars</u> | <u>Customer</u> |
|---------------------------|----------------|-----------------|
| 1 July 56 thru 30 June 57 | \$100,000      | One             |
|                           | 24,000         | Two             |
| 1 July 57 thru 31 Dec. 57 | 120,000        | One             |

Funding required from Customer No. 2 has not yet been received by this office for the period 1 July 57 thru 31 December 57 but will be allocated to the contract when received.

Very truly yours,

Dan

25X1A

PS/DCI [ ] bas

25X1A

Distribution:

- Orig. - [ ] - RW  
→ 2. - A-103 Contract  
3. - Proj. Admin.  
4. - Proj. Comptroller  
5. - Proj. Chrono (RI)

SECRET

10APC 21584  
COPY 1 OF 1**SECRET**

15 November 1957

CMCC Doc. No. 151X5.830


Copy 1 of 2Page 1 of 1

Dear Dan:

We estimate that the funding in Contract A-103 will be expended about December 1 of this year; and at the present rate of expenditure, approximately \$50,000 additional dollars will be required to year-end. Your prompt authorization for this additional expenditure is requested, and we of course will need an appropriate amendment to the contract.

As we advised you on July 29, 1957, our letter CMCC Doc. No. 151X5.651, costs from July 1, 1956 through June 30, 1957 were approximately \$120,000 as opposed to the funding put into the contract for that period, and of this amount approximately \$10,000 was incurred on behalf of Requirement No. 2. At that time, we estimated a need for about \$140,000 for the second half of the year, and this was spelled out in more detail in Exhibit B of our 30 July letter, CMCC Doc. No. 151X5.657. The work for Requirement No. 1 is now estimated to amount to about \$125,000. In addition, some additional costs for Requirement No. 2 were incurred after 30 June. We estimate this amount will be about \$15,000. Thus, total cost under the contract through December 31, 1957 will amount to about \$260,000 as opposed to the present funding of \$212,000. We will send you an estimate of cost for the first half of 1958 soon.

Sincerely,



Bob

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C. Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

25X1A

Approved For Release 2002/08/20 : CIA-RDP81B00878R000800010016-1

Approved For Release 2002/08/20 : CIA-RDP81B00878R000800010016-1